
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 02/01/2019

ESTIMATE SUMMARY 12:10:14

CONTID: C22383         ESTIMATE NO: 0001 PROG 2005

PCN: 22383-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

R2 ADA RAMPS I-25 INT S NEV- N PERCENT TIME:

PROJECT NO: STM0252-469                   

R2 ADA RAMPS I-25 INT S NEV- N

NAME OF ROAD:  

PROJECT COUNTIES: EL PASO

CONTRACTOR:

AVERY ASPHALT INC. PAY PERIOD ENDING

7770 VENTURE STREET DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

COLORADO SPRINGS CO 80951     (719)471-0110 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 950,668.25 PARTICIPATING $ $ 2,000.00

AWARD PROJECT AMT: 747,127.70 NON-PARTICIPATING 94,061.64

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,431.85

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

14.29

WORK DAYS

WORK DAYS

10.10%

854,606.61

96,061.64

96,061.64

93,629.79

$

$

$

$

2,000.00

94,061.64

96,061.64

0.00

96,061.64

-2,431.85

0.00

93,629.79

0.00

AMOUNT DUE 93,629.79 93,629.79

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 93,629.79

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

10.0 TIME ALLOW: 70

ORIG TIME ALLOW: 70

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

11/16/2018

12/18/2018

01/28/2019

09/06/2018

09/25/2018

11/14/2018

11/16/2018
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PCN: 22383-BID    ESTIMATE RUN 02/01/2019

PROJECT: STM0252-469                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:10:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY- I-25 (Site 1) 

0005 Grinding And Texturing Concrete Pavement 0.000

0.000

202-00170  
 

0.000.000

0.00

100.000

SY  

175.00000

0010 Removal of Sidewalk 0.000

197.000

202-00200  
 

2,423.10197.000

2,423.10

645.000

SY  

12.30000

0015 Removal of Curb and Gutter 0.000

57.000

202-00203  
 

929.1057.000

929.10

83.000

LF  

16.30000

0020 Removal of Concrete Curb Ramp 0.000

40.900

202-00206  
 

818.0040.900

818.00

413.000

SY  

20.00000

0025 *Removal of Traffic Signal Equipment 0.000

1.000

202-00828  
 

10,000.001.000

10,000.00

1.000

L S 

10,000.00000

0030 Removal of Detectable Warning 0.000

0.000

202-00889  
 

0.000.000

0.00

13.000

EACH

500.00000

0035 Muck Excavation 0.000

0.000

203-00100  
 

0.000.000

0.00

10.000

CY  

200.00000

0040 *Erosion Control (Curb Ramp) 0.000

8.000

208-00090  
 

600.008.000

600.00

77.000

EACH

75.00000

0045 Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

2.000

EACH

450.00000

0050 *Reset Pull Box 0.000

1.000

210-00827  
 

1,000.001.000

1,000.00

5.000

EACH

1,000.00000

0055 Rock Mulch (Weed Free) 0.000

0.000

213-00067  
 

0.000.000

0.00

66.000

SF  

15.00000
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PCN: 22383-BID    ESTIMATE RUN 02/01/2019

PROJECT: STM0252-469                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:10:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY- I-25 (Site 1) 

0060 Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

0.000.000

0.00

10.000

CY  

131.00000

0065 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

10.000

TON 

375.00000

0070 Concrete Sidewalk 0.000

7.000

608-00000  
 

427.007.000

427.00

292.000

SY  

61.00000

0075 Concrete Curb Ramp 0.000

29.800

608-00010  
 

2,682.0029.800

2,682.00

500.000

SY  

90.00000

0080 Detectable Warnings 0.000

0.000

608-00015  
 

0.000.000

0.00

552.000

SF  

83.00000

0085 Curb and Gutter Type 2 (Section I-B) 0.000

33.000

609-21010  
 

938.8533.000

938.85

33.000

LF  

28.45000

0090 Curb and Gutter Type 2 (Section II-B) 0.000

39.000

609-21020  
 

1,638.0039.000

1,638.00

125.000

LF  

42.00000

0095 Median Cover Material (Concrete) 0.000

457.200

610-00030  
 

6,858.00457.200

6,858.00

521.000

SF  

15.00000

0100 *Portable Message Sign Panel 0.000

5.000

630-80355  
 

25,425.005.000

25,425.00

12.000

EACH

5,085.00000

CAT 53,739.0553,739.05254,923.25CURRENT AMT0200 $ $ $

CAT NO0201 ROADWAY - Powers Blvd (Site 2) 

0105 Removal of Bollard 0.000

0.000

202-00039  
 

0.000.000

0.00

1.000

EACH

700.00000
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PCN: 22383-BID    ESTIMATE RUN 02/01/2019

PROJECT: STM0252-469                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:10:14

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY - Powers Blvd (Site 2) 

0110 Grinding And Texturing Concrete Pavement 0.000

0.000

202-00170  
 

0.000.000

0.00

50.000

SY  

175.00000

0115 Removal of Sidewalk 0.000

13.300

202-00200  
 

163.5913.300

163.59

274.000

SY  

12.30000

0120 Removal of Curb and Gutter 0.000

34.420

202-00203  
 

561.0534.420

561.05

836.000

LF  

16.30000

0125 Removal of Concrete Curb Ramp 0.000

54.600

202-00206  
 

1,092.0054.600

1,092.00

685.000

SY  

20.00000

0130 *Removal of Pull Box 0.000

0.000

202-00827  
 

0.000.000

0.00

5.000

EACH

5,000.00000

0135 Muck Excavation 0.000

0.000

203-00100  
 

0.000.000

0.00

10.000

CY  

200.00000

0140 *Erosion Control (Curb Ramp) 0.000

7.000

208-00090  
 

525.007.000

525.00

76.000

EACH

75.00000

0145 Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

1.000

EACH

450.00000

0150 Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

0.000.000

0.00

10.000

CY  

131.00000

0155 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

10.000

TON 

375.00000

0160 Concrete Sidewalk 0.000

0.000

608-00000  
 

0.000.000

0.00

229.000

SY  

61.00000
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PCN: 22383-BID    ESTIMATE RUN 02/01/2019

PROJECT: STM0252-469                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:10:14

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY - Powers Blvd (Site 2) 

0165 Concrete Curb Ramp 0.000

0.000

608-00010  
 

0.000.000

0.00

743.000

SY  

90.00000

0170 Curb and Gutter Type 2 (Section I-B) 0.000

0.000

609-21010  
 

0.000.000

0.00

220.000

LF  

28.45000

0175 Curb and Gutter Type 2 (Section II-B) 0.000

42.750

609-21020  
 

1,795.5042.750

1,795.50

616.000

LF  

42.00000

0180 *Type Two Pull Box 0.000

1.000

613-07002  
 

1,500.001.000

1,500.00

5.000

EACH

1,500.00000

CAT 5,637.145,637.14198,827.00CURRENT AMT0201 $ $ $

CAT NO0202 ROADWAY (Non Specific - General) 

0185 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

40.000

HOUR

150.00000

0190 Construction Surveying 0.000

0.098

625-00000  
 

4,410.000.098

4,410.00

1.000

L S 

45,000.00000

0195 *Mobilization 0.000

0.500

626-00000  
 

15,000.000.500

15,000.00

1.000

L S 

30,000.00000

0200 *Public Information Services (Tier IV) 0.000

0.200

626-01104  
 

240.000.200

240.00

1.000

L S 

1,200.00000

0205 Thermoplastic Pavement Marking 0.000

0.000

627-00002  
 

0.000.000

0.00

500.000

SF  

15.00000

0210 *Flagging 0.000

17.000

630-00000  
 

480.2517.000

480.25

3,000.000

HOUR

28.25000
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PCN: 22383-BID    ESTIMATE RUN 02/01/2019

PROJECT: STM0252-469                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:10:14

CUMULATIVE
AMOUNT

CAT NO0202 ROADWAY (Non Specific - General) 

0215 *Traffic Control Inspection 0.000

12.000

630-00007  
 

1,627.2012.000

1,627.20

44.000

DAY 

135.60000

0220 *Traffic Control Management 0.000

12.000

630-00012  
 

7,186.8012.000

7,186.80

74.000

DAY 

598.90000

0225 *Barricade (Type 3 M-A) (Temporary) 0.000

1.500

630-80335  
 

169.501.500

169.50

16.000

EACH

113.00000

0230 *Pedestrian Barricade (ADA) 0.000

70.000

630-80340  
 

700.0070.000

700.00

250.000

LF  

10.00000

0235 *Construction Traffic Sign (Panel Size A) 0.000

11.500

630-80341  
 

519.8011.500

519.80

340.000

EACH

45.20000

0240 *Construction Traffic Sign (Panel Size B) 0.000

11.000

630-80342  
 

497.2011.000

497.20

90.000

EACH

45.20000

0245 *Advance Warning Flashing or Sequencing Arrow Panel (B
Type) 

0.000

1.500

630-80357  
 

1,695.001.500

1,695.00

12.000

EACH

1,130.00000

0250 *Drum Channelizing Device 0.000

42.000

630-80360  
 

1,186.5042.000

1,186.50

600.000

EACH

28.25000

0255 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

60.000

EACH

33.90000

0260 *Traffic Cone 0.000

27.000

630-80380  
 

244.3527.000

244.35

200.000

EACH

9.05000

0265 *Stackable Vertical Panels 0.000

21.500

630-80393  
 

728.8521.500

728.85

150.000

EACH

33.90000
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PCN: 22383-BID    ESTIMATE RUN 02/01/2019

PROJECT: STM0252-469                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:10:14

CUMULATIVE
AMOUNT

CAT NO0202 ROADWAY (Non Specific - General) 

0270 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

120,000.000

F A 

1.00000

0275 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

3,000.000

F A 

1.00000

0280 F/A Asphalt Surface Repair 0.000

0.000

700-70034  
 

0.000.000

0.00

50,000.000

F A 

1.00000

0285 F/A Landscaping 0.000

0.000

700-70310  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0290 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

20,000.000

F A 

1.00000

CAT 34,685.4534,685.45490,918.00CURRENT AMT0202 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0295 Sanitary Facility 0.000

2.000

620-00020  
 

2,000.002.000

2,000.00

6.000

EACH

1,000.00000

CAT 2,000.002,000.006,000.00CURRENT AMT0400 $ $ $

$ 96,061.6496,061.64$950,668.25$CURRENT AMTPROJECT TOTAL


